

Lab 2:Agile Backlog Creation & sprint simulation in Jira

Deliverables:

Jira backlog with Epics and User Stories

[Cookies and tracking notice](#)

The screenshot shows a Jira search results page. At the top, there is a search bar with the text 'Parking Reservation & Access'. Below the search bar, there are two tabs: 'Parking Reservation & Access' and 'Jira work items (JQL)'. The main content area displays a list of search results. The first result is 'SCRUM-6: Parking Reservation & Access', which is an Epic. Below it, there is a section titled 'SEARCH RESULTS' which lists several User Stories. Each result includes a status icon (lightning bolt for Epics, bookmark for Stories), the title, the hierarchy (Jira • Epic/Story • Smart Parking System), and the last update time.

Item	Type	Project	Parent	Sub-Item	Updated
SCRUM-6: Parking Reservation & Access	Epic	Jira	Smart Parking System		You created 1 hour ago
SEARCH RESULTS					
SCRUM-9: Reserve a Parking Bay	Story	Jira	Smart Parking System		Updated 23 minutes ago
SCRUM-10: Validate Vehicle Reservation	Story	Jira	Smart Parking System		Updated 23 minutes ago
SCRUM-7: Parking Tracking & Billing	Epic	Jira	Smart Parking System		Updated 1 hour ago
SCRUM-13: Detect and Manage Parking Violations	Story	Jira	Smart Parking System		Updated 20 minutes ago
SCRUM-8: Parking Violation Management	Epic	Jira	Smart Parking System		Updated 1 hour ago
SCRUM-12: Calculate Parking Fee	Story	Jira	Smart Parking System		Updated 21 minutes ago
SCRUM-11: Track Vehicle Entry and Exit	Story	Jira	Smart Parking System		

Story point assignments.

☐ Sprint 1 2 Sep – 9 Sep (5 work items)	0024	Complete sprint	...
Complete the core smart parking features including reservation, vehicle validation, entry and exit tracking, parking fee calculation, and violation management.			
☐ SCRUM-10 Validate Vehicle Reservation	Parking Reservatio...	Done ✓	5 ↑ 👤 ...
SCRUM-13 Detect and Manage Parking Violations	Parking Violation ...	Done ✓	8 = 👤
SCRUM-11 Track Vehicle Entry and Exit	Parking Tracking &...	Done ✓	3 ↑ 👤
SCRUM-12 Calculate Parking Fee	Parking Tracking &...	Done ✓	3 ↑ 👤
SCRUM-9 Reserve a Parking Bay	Parking Reservatio...	Done ✓	5 ↑ 👤
+ Create			

Sprint board (Active Sprint view).

Q Search

+ Create

See plans

Ask Rovo

Spaces

Smart Parking System

...

Summary

Backlog

Board

Docs

Development

+

Q Search board

Filter

Group

Complete sprint

To Do 1

Detect and Manage Parking Violations

Parent

Parking Violation Management

SCRUM-13

+ Create

In Progress 0

+ Create

Done 4

+ Create

Validate Vehicle Reservation

Parent

Parking Reservation & Access


SCRUM-10

Track Vehicle Entry and Exit

Parent

Parking Tracking & Billing

Burndown Chart.



Reflection Questions:

1. Did your estimations reflect the actual effort?

Answer: Yes, the story point estimates reasonably reflected the relative effort and complexity of the user stories. The simpler features, such as Track Vehicle Entry and Exit and Calculate Parking Fee, were assigned 3 Story Points each. Reserve a Parking Bay and Validate Vehicle Reservation were assigned 5 Points each, while Detect and Manage Parking Violations was assigned 8 Points because it involved greater complexity. Overall, the sprint contained 24 Story Points, and all the planned work was completed.

2. Was your backlog well-prioritized?

Answer: Yes, the backlog was prioritized according to the importance of the features. Validate Vehicle Reservation was given the Highest priority because validating a vehicle before allowing access is an important part of the parking system. Reserve a Parking bay, Track Vehicle Entry and Exit, and Calculate Parking Fee were given High priority, while Detect and Manage Parking Violations was given Medium priority. This provided a logical order for implementing the core parking features.

3. How did your simulated sprint align with your plan?

Answer: The simulated sprint aligned well with the planned sprint scope. All 5 User Stories were included in Sprint 1, with a total of 24 Story Points. The stories were moved through the workflow from To Do, **in progress and done**. By the end of the sprint, all five user stories were completed, meaning the planned sprint goal was achieved.

4. What insights did the burndown chart give about your team' s capacity?

Answer: The burndown chart showed that the team started Sprint 1 with 24 Story Points. of work and reduced the remaining work to 0 Points by completing all five user stories. The chart indicates that the team was able to complete the entire planned workload within the sprint. It also shows that the planned workload was manageable for the team's capacity during this simulated sprint.